
M WMORIAL 
1-IOSPI1 AL 	EAST 
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Ms. Courtney Avery 
Executive Secretary 
Illinois Health Facilities 

Planning Board 
525 West Jefferson 
Springfield, IL 62761 

February 22, 2018 

RECEIVED 
FEB 2 3 2018 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

RE: Final Realized Cost Report 
Memorial Hospital-East 
Shiloh, Illinois 
Project 16-018 

Dear Ms. Avery: 

Please be advised that the above-referenced project was completed and opened on 
October 23, 2017; and that it was completed consistent with all terms of the Permit, including the 
project's costs and sources of funds, as approved by the State Board. Attached are: 1) a 
comparison the approved costs and funding to those incurred, and 2) confirmation of the final 
payment. 

Please be advised that the undersigned hereby certify that: 
• the identified costs are the total costs required to complete the project; 
• there are no additional or associated costs or capital expenditures related to the 

project 
• The project has been completed consistent with the Permit, including the project's 

cost and square footage. 

Attached are an itemization of the project's costs and a final Application and 
Certification for Payment for the construction contract. 

Sincerely, 

7.2., 
Mark J. Turner 
President 

Notarized: 

c\r\u.  a la4k% 

"OFFICIAL SEAL" 
CAROL A. MUSSER 

NOTARY PUBLIC - STATE OF 'WNW 
MY COMMIS ON E I ES JULY21 2.322„) 

HealthCare BIC 



Comparison of Approved Project Costs and Sources of Funds 
to 

Realized Project Costs and Sources of Funds to be Submitted for Reimbursement 
under Title XVIII and XIX 

Project Costs: 

Approved per 
Permit 

Realized 
Amount 

Preplanning Costs $90,000 $29,140 
Site Survey & Soil Investigation $7,500 $32,190 
Site Preparation $720,000 $622,467 
Off Site Work $300,000 $ - 
New Construction Contracts $16,249,091 $16,144,645 
Construction Contingency $1,190,985 $ - 

$1,250,000 $269,040 Architectural/Engineering Fees 
Consulting & Other Fees $1,482,000 $928,550 
Movable Equipment $3,757 061 $2.586,156 

$25,046,637 $20,612,188 
Sources of Funds: 
Cash and Securities $25,046,637 

*Building was opened for business 10/23/17 



REQUEST FOR PAYMENT 

From: Holland Construction Services 
4495 North Illinois Street 
Swansea, IL 62226 

Contract For 

To: 	BJC HealthCare 
8300 Eager Rd. Ste 600C 
Planning Design & Construction 
Saint Louis, MO 63144  

Invoice: 
Da 

Invoice date: 2/2012018 
Period ending date: 211912018 

Request for payment: 
	 Project 16-017.G0 

Original contract amount 
	

$10,589,794.28 
	

Memorial MOB 

Approved changes 
	

$4,510,331.18 
	 Contract date: 9128/2016 

Revised contract amount 
	

$15,100,125.46 
	 Architect: kchimages, Inc 

$0.00 
$0.00 
$0.00 

$15,100,125.46 ARCHITECTS CER11FICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations and the data 
comprising this application, the Architect certifies to the Owner that to the best of the kchitect's 
knowledge, information and belief the Work has progressed as indicated, the quality of Work is 
in accordance eh the Contract Documents, and the Contractor is entitled to payment of the 
AMOUNT CERTIFIED. 

$15,100,125.46 AMOUNT CERTIFIED 

$13,176,071.15 	 path emlanation if anoint certified differs from the amount applied for.) 

$1,924,054.31 By: 	  Date: 	  
This certificate is not negotiable. The AMOUNT CERITIFIED is payable only to the Contractor 
name herein Issuance, payment and acceptance of payment are )0thout rejudice to any rigMs 
of the Owner or Contractor under tNs Contract. 

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 
Changes approved in previous 
months by Owner 4,141,358.00 

Total approved this Month 368,973.18 
TOTALS 4,510,331.18 

NET CHANGES by Change Order 4,510,331.18 

Contract completed to date 
Add-ons to date 
Taxes to date 
Less retainage 
Total completed less retainage 

Less previous requests 
Current request for payment 

Current billing 
Current additional charges 
Current tax 
Less current retainage 

Current amount due 

Remaining contract to bill 

$581,302.78 
$0.00 
$0.00 

-$1,342,751.53 

$1,924,054.31 

$0.00 

I hereby eerily that the work performed and the materials supplied to date, as shown on the above represent the actual value of the accomplishment under the terms of the 
Contract (and all authorized changes thereof) between the undersigned and the BJC HealthCare relating to the above referenced project. I also certify that the contractor has 
paid all amounts previously billed and paid by the owner. 

CONTRACTOR: 	Holland Construction Services 

 

State Of IL 

Subscribed and sworn to before me this 

Notary Public 
My commission expires: 

County Of St Clair 

day of 	 By: 

   

   

Date: 

     

       



REQUEST FOR PAYMENT DETAIL 

Project: 16•017,G0 Memorial MOB 
	

Invoice-RAFT* 
	

Draw: *DRAFT* 	Period Ending Date: 211912018 Detail Page 2 of 3 Pages 

Item ID Description 
Original 
Contract 
Amount 

Contract 
Changes 

(44-) 

Total 
Contract 
Amount 

Previously 
Completed 

Work 

Work 
Completed 

This 
Period 

Presently 
Stored 

Matefials 

Completed 
And Stored 

To Date 

% 
Coen 
' 

Balance 
To 

Finish 

D 
RB

etainage 

alance 

10 General Conditions ;.:,570.00 200,000.00 1,068570.00 1,068,570.00 1,068,570.00 103.00 
20 Preconstruclion 94,349.M 0.00 94,349.00 94,349.00 94,349.00 100.00 
30 Design Build Fee • Profl Svcs 621,192.00 0.00 621,192.03 621,192.00 621192.00100.00 
40 Sitework Engineering/Layout 49,200.98 OW 49,200.98 47,530.67 1,670.31 49200.98100W 
50 Concrete 1031,861.56 OW 1,031,851.56 917,:t50 113,981.06 1,031,861.56 1C0.00 
60 Masonry 273,239.44 OW 273,239.44 268,834.91 4,404.53 273,239.44 100.00 
70 Steel 1,057884.60 0.00 1,057,984.63 1,051,243.35 6,741.25 1,057,984.60 100.X 
80 Rough Carpentry 115,175.36 0.00 115,175.36 114,159.59 1,015.77 115,175.36 160.0C 
90 Batt Insulation 28,744.00 0.00 28,744.00 7,944.65 20799.35 28744.00103.1 

100 Fireproding 73,109.00 0.00 73,109.00 78109.N 73,109.00 10000 
110 Air Barrier 23,671.00 0.03 23,671.00 28671.00 23,671.00 100.00 
120 Wall Panels 200,995.00 OW 203,995.00 200,995.00 200,995.00 100.00 
130 Roofing 213,516.00 0.00 213,516.00 192,907.89 20,608.11 213,516,00100,00 
140 Siding 241,200.00 0.00 241,200.00 24112E03 241,200.03100,03 
150 Firestopping 36,430.00 0.00 36,430.00 36,430.03 38,430.00 100.X 
160 Catilking & Sealants 89833.00 0.00 89,633.00 81,978.78 7,854.22 89833.00100.1 
170 Doors & Wndows 72,201.00 0.00 72,201.00 72,201.03 72,201.00 100.00 
180 Glazing 491,679.00 0.03 491,679.00 491,679.03 491,679.W 100.00 
190 DrAvall 545,894.50 0.00 545,894.50 54889450 545,894.50 100.0C 
200 Flooring 130,299.03 0.00 130,299.00 95,703.03 34,596.M 130,299.00 100.00 
210 Painting 47,214.03 0.00 47,214.03 47,214.00 47214.00 100.03 
220 Toilet Accessories 27,053.03 0.03 27,053.00 27,053.N 27,053.00 100.X 
230 Floor Mats & Frames 5,318.93 0.00 5,318.93 5,318.93 5,318.93 100.00 
240 Elevators 213,666.00 0.00 213,666.00 213,666.00 213,666.00 100.0C 
250 Fire Suppression 114,789.03 0.03 114,7E9.00 114,130.00 659.00 114,789.03 10100 
260 Plumbhg 156,500.00 0.00 155,500.00 155,500.03 156,500.00 100.00 
270 HVAC 858,098.00 0.00 858,098.03 858,098.03 858,098.00 103.00 
280 Electrical 858,704.00 0.00 868,704.00 868704.00 868,704.00 100.00 
290 Earthwork 318,017.00 0.00 318,017.00 318,017.00 318,017.03 100.00 
300 Soil Treatment 4,500.00 0.03 4,500.00 4,500.00 4,530.00 100.00 
310 Soil Stabilization 157,236.00 0.00 157,236.00 157,236.03 157,206.00 100.W 
320 Aggregate 132,960.00 0.00 132,960.00 132,960.00 132,960.00 100.0C 
330 Asphalt 396,850.03 0.00 396,850.00 396,850.03 396,850.CO 100.0C 
340 Irrigation 27,655.00 0.00 27,655.00 27,655.00 27,655.00 100.00 
350 Landscaping 127,678.00 0.00 127,67800 127,678.00 127,678.W 100.00 
360 Utilities 153,098.91 0.00 153,098.91 153,098.91 153,098.91 100.03 
370 Contingency 295,347.03 0.00 295,347.03 295,347.00 295,347.00 100.00 
380 Fee 425,965.00 0.00 425,965W 425,965.03 425,965.00 100.03 
385 Interior Fa-Out Fee OW 170,056.00 170,056.00 170,056.03 170,056.00 100.00 



REQUEST FOR PAYMENT DETAIL 

Project 16-017.GO /Memorial MOB 
	

InvoiceTRAFP 
	 Draw: *DRAFT* 	Period Ending Date: 211912018 Detail Page 3  at 3  Pages 

Item ID Description 
Original 
Contract 
Amount 

Contract 
Changes 

(+I-) 

Total 
Conked 
Amount 

Previously 
Completed 

Work 

Work 
Completed 

This 
Period 

Presently 
Stored 

Matelials 

Completed 
And Stored 

To Date 
cow  
' 

04Ba/Bnce  To 
Finish 

Retainage 
Balance 

390 Outpatient Lab 0.00 194,733.00 194733.00 194,733.00 194,733.00 100.00 
400 Imaging 0.00 293,131.00 2931 131.00 293,131.00 293,131.00 100.00 
410 Ortho 0.00 333,128.00 333,128.00 333,128.00 333,128.00 100.00 
420 Specialty 0.00 312,309.03 312309.00 312309.00 312,309.00 100.00 
430 Primary Care 0.00 655,43900 655,439.00 655,439.03 655,439.00 100.00 
440 OBGYN 0.00 701,298.00 701,298.00 701,298.00 701,298.00 100.00 
450 Women's Center 0.00 603,102.00 603,102.00 603,102.00 603,102.00 10000 
460 Physical Therapy 0.00 607,162.00 607,162.00 607,162.03 607,162.00 10000 
470 Wireless Security Camera 0.00 0.00 
480 Change Order 42 0.00 71,003.03 71,C00.00 71,000.00 nom® 1 Doi)] 
490 Adjust Parking Lot Grade 0.00 344,202.36 344,202.36 344,202.36 344,202.36 1130.03 
500 Added Auto Operator in PTOT 0.00 9,328.77 9,328.77 9,328.77 9,32877103.00 
510 Added Rated C,eiling in OB 0.00 10738.64 10,738.64 10,738.64 10,738.64 100.0C 
520 Added Casework in PTOT 0.00 4,703.41 4,703.41 4,703.41 4,703.41 100.00 

Totals 10,589,794.28 4,510,33118 15,103125.46 14,518,822.68 581,302.78 15,100,125.46 100.00 



$1044520.00 
$0.00 

$1,044,520.00 

Request for payment: 
Original contract amount 

Approved changes 
Revised contract amount 

Contract date: 
Project 17-021.G0 

Memorial MOB-Lincoln Suraical 

$0.00 

$987,651.59 

$1,044,520.00 

$1,044,520.00 

ARCHITECTS CERTIFICATE FOR PAYMENT 
In accordance with the Contract Docurnsts, based on on-site observations and the data 
comprising this application, the Architect certifies to the Owner that to the hest of the kohitecfs 
101ov/edge, information and belief the Work has progressed as indicated, the gualfty of Works 
in accordance with the Contract Documents, and the Contractor is entitled to payment of the 
AMOUNT CERTIFIED. 
AMOUNT CERTIFIED 

(Mach explanation if amount certified differs from the amount applied V.) 

$0.00 Less current retainage 

Current amount due 

Remaining contract to bill $0.00 

$56,868.41 

State Of IL County Of St Clair 

REQUEST FOR PAYMENT 

From: Holland Construction Services 
4495 North Illinois Street 
Swansea, IL 62226 

Contract For 

To: 	BJC HealthCare 
8300 Eager Rd. Ste 600C 
Planning Design & Construction 
Saint Louis, MO 63144 

Invoice: 
Draw: 

Invoice date: 212012018 
Period ending date: 211E018 

Architect: 

$56,868.41 By: 	  Date: 	  
This certificate is not negotiable. The AMOUNT CERITIFI ED is payable only to the Contractor 
name herein. Issuance, payment and acceptance of payment are without prejudice to any rights 
of the Owner or Contractor under this Contract. 

$56,868.41 

I hereby certify that the work pefformed and the materials supplied to date, as shown on the above represent the actual value of the accomplishment under The terms of the 
Contract (and all authorized changes thereof) between the undersigned and the BJC HealthCare relating to the above referenced project. I also certify that the contractor has 
paid all amounts previously billed and paid by the owner. 

CONTRACTOR: 	Holland Construction Services 

By: 	  

Date: 

Subscribed and sworn to before me this 	day of 

Notary Public 
My commission expires: 

Contract completed to date 

Less retainage 
Total completed less retainage 
Less previous requests 
Current request for payment 

Current billing 

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 
Changes approved in previous 
months by Owner 
Total approved this Month 

TOTALS 
NET CHANGES by Change Order 



• 

REQUEST FOR PAYMENT DETAIL 

Project: 17-021.G0 1 Memodal MOB-Lincoln Burgh 	Invoice: 'DRAFT' 
	

Draw: *DRAFT* 	Pefiod Ending Dale: 211912018 Detail Page 2 of 2 Pages 

Item ID Description Total Previously Work Presently Completed % Balance Retainage Retainage Current 
Contract Completed Completed Stored And Stored Comp To Balance This Amount 
Amount Wirk This Matedals To Date Finish Period Due 

Period 

IOGENERAL CONDITIONS 30,977.00 30,977.00 30977.00 100.00 
20STRUCTURAL STEEL 13515.00 13,515.03 13,515.00 100.00 
30ROUGH CARPENTRY 55,353.00 55,353.03 55,353.03 100.00 
40FINISH CARPENTRY 70,002.00 60,613.00 9,389.60 70,002.00 100.00 9,389.00 
50DO0RS/FRAMESI1ARDWARE 37,535B 37,536.00 37,536.00 100.00 
60DRYWALUMETAL STUDS/ACT 145,155.00 145155.00 146155.00 100.00 
70FLOORING 62,425.60 62,425.00 62,42500 100.00 
80MOISTURE MITIGATION 441625.00 18,000.00 2662500 44,625.00 100.00 26,625 00 
90INTERIOR ACCESSORIES 7,811.00 7,811.00 7,811.00 100.00 

100PAINTING 18,264.00 18,264.00 18,2E4.00 100.00 
110 FIREPROOFING 5,820.03 6820.00 6820.00 100.00 
120FIRE510PPING 27,196.03 27195.00 27,195.00 100.03 
130MECHANICAL 99418.00 99,418.00 99,418.00 100.00 
140GLAZING 3,438.00 84092 2597.18 3,438.00 100.00 2,597.18 
150ELECTRICAL 279,903.00 261,645.77 18,257.23 279,903.03 100.00 18,257/3 
160P1UMBING 73,625.00 73,625.00 73625.00 100.00 
170FIRE PROTECTION 24,567.00 24,557.00 24,567.03 100.00 
180FEE 44,891.00 44,891.00 44,891.00 100.00 

Totals 1,044,520.00 987,651.55 56,868.41 1,044,520.00 100.00 0.00 56,868.4 
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